

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                             |
|---------------|-----------------------------|
| Date          | 14 February 2026            |
| Team ID       | LTVIP2026TMIDS76292         |
| Project Name  | Laptop Request Catalog Item |
| Maximum Marks | 5 Marks                     |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic)   | User Story Number | User Story / Task                                                                                                     | Story Points | Priority | Team Members       |
|----------|---------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------------|
| Sprint-1 | Catalog Item Setup (Epic 1)     | USN-1             | As an IT Admin, I can create a Laptop Request catalog item under the Hardware category in ServiceNow                  | 2            | High     | Harshitha Adishesu |
| Sprint-1 | Catalog Item Setup (Epic 1)     | USN-2             | As an IT Admin, I can add a Laptop Model variable (text field) to the catalog item                                    | 1            | High     | Harshitha Adishesu |
| Sprint-1 | Catalog Item Setup (Epic 1)     | USN-3             | As an IT Admin, I can add a Justification variable (text area) to the catalog item                                    | 1            | High     | Harshitha Adishesu |
| Sprint-1 | Catalog Item Setup (Epic 1)     | USN-4             | As an IT Admin, I can add an Additional Accessories checkbox variable to the catalog item                             | 2            | Medium   | Harshitha Adishesu |
| Sprint-1 | Catalog Item Setup (Epic 1)     | USN-5             | As an IT Admin, I can add an Accessories Details variable that appears only when the checkbox is ticked via UI Policy | 3            | High     | Harshitha Adishesu |
| Sprint-2 | UI Action & Deployment (Epic 2) | USN-6             | As an employee, I can click a Reset Form button to clear all fields without reloading the page via UI Catalog Action  | 3            | Medium   | Harshitha Adishesu |
| Sprint-2 | UI Action & Deployment (Epic 2) | USN-7             | As an IT Admin, I can create an Update Set named "Laptop Request Project" to track all configuration changes          | 2            | High     | Harshitha Adishesu |
| Sprint-2 | UI Action & Deployment (Epic 2) | USN-8             | As an IT Admin, I can mark the Update Set as Complete and export it as an XML file                                    | 2            | High     | Harshitha Adishesu |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 9                  | 5 Days   | 03 Feb 2026       | 07 Feb 2026               | 9                                               | 07 Feb 2026                  |
| Sprint-2 | 13                 | 5 Days   | 09 Feb 2026       | 15 Feb 2026               | 13                                              | 15 Feb 2026                  |

### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

**Velocity = Total Story Points Completed / Number of Sprints**

**Total Story Points = 9 + 13 = 22**

**Number of Sprints = 2**

**Velocity = 22 / 2 = 11 Story Points per Sprint**

**Burndown Chart:**

| Day   | Remaining Story Points (Sprint 1) |
|-------|-----------------------------------|
| Day 1 | 9                                 |
| Day 2 | 7                                 |
| Day 3 | 5                                 |
| Day 4 | 3                                 |
| Day 5 | 0                                 |

| Day   | Remaining Story Points (Sprint 2) |
|-------|-----------------------------------|
| Day 1 | 13                                |
| Day 2 | 10                                |

|              |          |
|--------------|----------|
| <b>Day 3</b> | <b>7</b> |
| <b>Day 4</b> | <b>4</b> |
| <b>Day 5</b> | <b>0</b> |

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

**Reference:**

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>